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ESTIMATE RUN 06/30/2005

ESTIMATE SUMMARY 17:49:49

CONTID: C15075         ESTIMATE NO: 0002 PROG 2002

PCN: 15075-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Cortez & Durango Conc Jt Seal PERCENT TIME:

PROJECT NO: NH 1601-055                   

Cortez & Durango Conc Jt Seal

NAME OF ROAD: 160A & 550B

PROJECT COUNTIES: MONTEZUMA

CONTRACTOR:

NEW DESIGN CONSTRUCTION COMPANY PAY PERIOD ENDING 06/30/2005 DATE TIME STARTED 02/08/2005

2350 E. 70TH AVE. DATE LET 01/20/2005 DATE WORK BEGAN 05/16/2005

P.O. BOX 358 DATE AWARDED 01/26/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/08/2005 DATE ACCEPTED

DENVER CO 80229     303-286-8500 DATE NOTICE TO PROCEED 02/08/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 613,586.64 PARTICIPATING $ $ 117,035.83

AWARD PROJECT AMT: 589,127.93 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-19,575.02

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,684.49

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

54.12

TIME ALLOW:

ORIG TIME ALLOW:

85 CALENDAR DAYS

CALENDAR DAYS85

33.20%

409,903.49

117,035.83

97,460.81

95,776.32

$

$

$

$

203,683.15

0.00

203,683.15

41,511.41

245,194.56

-2,627.18

0.00

242,567.38

0.00

AMOUNT DUE 242,567.38 95,776.32

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 95,776.32

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

LA PLATA

46.0
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PCN: 15075-BID    ESTIMATE RUN 06/30/2005

PROJECT: NH 1601-055                   ESTIMATE NO: 0002 17:49:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CONCRETE WASHOUT STRUCTURE 2.000 1.000

EACH 0.000 0.00

645.00000 1.000 645.00

208-00045  
 

0010 *PARTIAL DEPTH REPAIR OF CONCRETE PAVEMENT 167.000 67.000

SF  61.030 4,027.98

66.00000 128.030 8,449.98

412-05000  
 

0015 *SAWING AND SEALING CONCRETE PAVEMENT JOINTS 261,024.000 37,705.000

LF  68,564.000 81,591.16

1.19000 106,269.000 126,460.11

412-14000  
 

0015 MATERIAL ALLOWANCE SAWING AND SEALING JOINTS 213,962.977

LF  -68,563.993 -19,575.02

0.28550 145,398.984 41,511.41

0020 *ROUTING AND SEALING CONCRETE PAVEMENT CRACKS 985.000 400.000

LF  295.000 1,475.00

5.00000 695.000 3,475.00

412-15000  
 

0025 *CROSS STITCHING 1,086.000 0.000

EACH 0.000 0.00

24.00000 0.000 0.00

412-15050  
 

0030 *HOT POURED CONCRETE JOINT SEALANT 24,398.000 741.000

LF  12,647.000 15,302.87

1.21000 13,388.000 16,199.48

412-19000  
 

0040 *MOBILIZATION 1.000 0.211

L S 0.042 4,737.60

112,800.00000 0.253 28,538.40

626-00000  
 

0045 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 1.000 770.00

770.00000 1.000 770.00

626-01000  
 

0050 *FLAGGING 650.000 182.000

HOUR 105.250 2,344.97

22.28000 287.250 6,399.93

630-00000  
 

0055 *TRAFFIC CONTROL MANAGEMENT 41.000 8.000

DAY 10.000 4,670.00

467.00000 18.000 8,406.00

630-00012  
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PCN: 15075-BID    ESTIMATE RUN 06/30/2005

PROJECT: NH 1601-055                   ESTIMATE NO: 0002 17:49:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *FLASHING BEACON (PORTABLE) 2.000 0.000

EACH 1.000 550.00

550.00000 1.000 550.00

630-80001  
 

0065 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 36.000 2.500

EACH 15.500 596.75

38.50000 18.000 693.00

630-80341  
 

0070 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 45.000 15.500

EACH 7.000 269.50

38.50000 22.500 866.25

630-80342  
 

0075 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000

EACH 0.000 0.00

38.50000 2.000 77.00

630-80343  
 

0080 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

2.000 0.000

EACH 1.000 440.00

440.00000 1.000 440.00

630-80357  
 

0085 *DRUM CHANNELIZING DEVICE 0.000 0.000

EACH 0.000 0.00

27.50000 0.000 0.00

630-80360  
 

0090 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000 0.000

EACH 0.000 0.00

40.00000 0.000 0.00

630-80364  
 

0095 *PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 1.000 0.000

EACH 0.500 220.00

440.00000 0.500 220.00

630-80365  
 

0100 *TRAFFIC CONE 200.000 90.000

EACH 10.000 40.00

4.00000 100.000 400.00

630-80380  
 

0105 F/A MINOR CONTRACT REVISIONS 75,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0110 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0120 VERTICAL PANEL US 160 & CR G 38.000 19.000

EACH 0.000 0.00

19.00000 19.000 361.00

630-80350  
 

CAT 0200 $97,460.81 244,462.56CURRENT AMT 612,854.64 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0035 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

732.00000 1.000 732.00

620-00020  
 

CAT 0400 $0.00 732.00CURRENT AMT 732.00 $$

PROJECT TOTAL 97,460.81 $ 245,194.56CURRENT AMT 613,586.64 $$


